

Cowlitz Fish Technical Committee
Decision Documentation

Project Name	60% Design Package – Cowlitz Falls No. Shore Collector
Date Proposal Submitted	12/09/2013
Date of Requested Decision	2/4/2014
Completed By	Mark LaRiviere

FTC Decision and Justification

The Cowlitz Fisheries Technical Committee (FTC) agreed for Tacoma Power to proceed to the 90% design level for the Cowlitz Falls North Shore Collector (CFNSC) facility.

Proposed Decision or Consideration

Obtain FTC approval of the 60% design package after satisfactorily addressing any questions and comments from the FTC review process.

Background

The FTC reviewed the 30% CFNSC design document and design memorandum in 2013. Questions and comments were entered into a comment spreadsheet where responses were included. All comments and responses were posted on the FTC password-protected website. The same approval process was applied to the 60% design package.

Coordination Need

Tacoma Power and its CFNSC Design Team will continue to coordinate with the FTC and Lewis County PUD to complete the design of the CFNSC and the accompanying design documents.

Summary of Potential Impacts

The 90% Design Package is scheduled to be complete by April 30, 2014. However, due to a lag in the design of one major component of the facility, the 90% due date may have to extended to the end of May 2014. Regardless, this should not affect the construction schedule.