




# SAP Now! Program Update

March 2024




# OVERVIEW

- SAP is the City's Enterprise System of Record for activities such as:
  - Finance
  - Asset Management
  - Procurement
  - Materials Management
  - Customer Services
  - Personnel Management
  - Retirement Payments
  - Utilities
- The *City's version of SAP sunsets in 2027* meaning we must upgrade by then or face a variety of risks.
- **SAP Now!** is a multi-year program to plan and execute this migration including efficiency enhancements for selected business processes.



# SAP by the Numbers

- 570,609 tables
- 42 distinct integrated business functions
- 156 interfaces to 90 other applications
- Over 1000 data assets from Hanalytics
- 2,419 transactions executed 88,174,054 times in the last year
- 1.25 million lines of custom code
- Unlimited number of department specific use cases





# Anticipated Benefits

- **Reduced risk and expense** of being stranded on an unsupported platform
- **Continuity of Operations** for key business activities
- **Modern cloud infrastructure** to be managed by SAP
- **Modern customer service platform** that will enable staff to better serve customers with a streamlined, intuitive user interface; provides future opportunities for customer experience improvement initiatives
- **Improvements in efficiency** through transitions to standard SAP best practices in our business processes where possible
- **Increased flexibility** for future solutions to support the business



# Key Accomplishments



## Strategy Decisions Reached

IT Governing Boards made a unanimous decision to upgrade and to implement selected enhancements



## Foundational Projects Completed

A series of foundational projects were approved for 2023 and will complete this month.



## Recommended upgrade path

Consultants conducted 50 workshops with 305 employees to formulate a recommendation on the best path forward



## 7-Year SAP Licensing Agreement

Negotiated a contract that holds our license rates at a steady level for the entire 7-year duration of the contract with no annual increases.



## Phase 1 Projects Approved

IT Governing Boards unanimously agreed to the scope of the migration and initial improvements.



## Iterative Improvements in Successive Phases

IT Governing Boards are working to establish priorities for subsequent iterative improvements in future Phases.



# Major Changes in Phase 1



Targeted improvements in Finance required by the new version of SAP.



Replacement of our existing Customer Interaction Center with cloud-based SAP Service Cloud.



Migration to SAP S/4 for the remainder of our business operations with no anticipated disruption or changes to existing business processes.



# Timeline



- RFP for System Integrator
- Begin S/4 Hana Migration Project- CRM—General Ledger-Hanalytics
- Budget Labor Projections Implementation
- Procurement Study

- Continue Migration- CRM-General Ledger-Hanalytics
- Finish Budget in Adaptive
- Implement Procurement Recommendations

- Complete Migration- CRM-General Ledger-Hanalytics
- Stabilization and Support
- Finish Pework for next Phases
- Begin the next transformation journey

- Iterative Transformations and Improvements



# Projected Expenditures

The SAP Now! Program was approved to move forward during 2023, with the understanding that the projects would continue through the 2025-2026 biennium.

**\$6.2 M**  
**Approved for**  
**2024 in Mid**  
**Mod**

- City Council approved \$6.2M for SAP Now! for 2024 during the Mid Modification.

**\$17 M**  
**Estimated for**  
**2025-26**

- The Program is estimating licensing and project implementation costs of approximately \$17M in 2025-2026. This does not include direct labor costs for city employees.





# Next Steps

- Approval of the SAP Now! Program budget for 2025-26
- Contract with Systems Integration vendors for
  - S/4 Migration-CRM-GL Project
  - Hanalytics Remediation Project
- Kick-Off of these Phase 1 Projects

