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Mini MACC on Efarly Packages

Preliminary Design ?
GC/CM Selette

Detailed Design MACLC Negotiation (90% Design Compléte)
Permitting
Construction
Optimization _

Early Construction Activities
Substantial Completion

W Includes 2 VE sessions — one at 30%
completion level and second at 60%
completion level



