

Calendar

2023 Dates	Action	Description
Feb. 6	Tacoma Power Advertises 2022 Grant Round - Online	Application Manual advertised on the CRR website and via email.
TBD	CRR Workshop - TBD (in-person or online or hybrid)	Tacoma Power hosts an information workshop for potential CRR applicants.
Feb. 6 – Mar. 24	Pre-Proposal Meetings – Online	Applicants discuss proposal fit to CRR criteria and priorities with Tacoma Power staff prior to submitting a draft application. Contact Tacoma Power to reserve a meeting time.
Apr. 4	Required: Draft applications Due at 12 PM – Online	Draft application materials due (see application checklist). Email to Tacoma Power staff.
Apr. 6	Draft Applications distributed - Online	Tacoma power distributes draft applications to HAP subcommittee and FTC.
Apr. 20	HAP Subcommittee Meeting, review – TBD (in-person or online or hybrid)	HAP Subcommittee meets to review draft applications and begin preparing feedback
Apr. 24-28	Required: Application Proposal Presentations - TBD (in-person or webinar or hybrid)	Applicants present proposals to HAP Subcommittee, FTC may attend.
May 2	FTC meeting – TBD (in-person or online or hybrid)	HAP Subcommittee updates FTC on draft applications, receives FTC feedback for applicants.
May 2	HAP Subcommittee Meeting, review – TBD (in-person or online or hybrid)	HAP Subcommittee completes review and prepares consolidated feedback
May 15	HAP Subcommittee and FTC Feedback – Online	Tacoma Power emails formal feedback for applicants to respond to in their revised application materials.
Jun. 26	Required: Final Applications Due at 12 PM - Online	Final application materials due: all required items on the application checklist must be included and complete at this stage.
Jun. 28	Final Application updates distributed - Online	Tacoma Power summarizes any substantial application changes and distribute updates HAP Subcommittee and FTC
July 19	HAP Subcommittee Meeting, Scoring and Ranking - TBD (in-person or online or hybrid)	HAP Subcommittee review project applications, completes scoring and ranking, determines preliminary recommendations
July 23	HAP Subcommittee Scoring and Ranking Meeting, contingency - TBD (in-person or online or hybrid)	HAP Subcommittee review project applications, completes scoring and ranking, determines preliminary recommendations
Aug. 1	FTC meeting – TBD (in-person or online or hybrid)	HAP Subcommittee and LCFRB present recommended projects (initial ranked list) for habitat and HAP (habitat recommendations are preliminary pending LCFR Board approval)
August 16	HAP Subcommittee Scoring and Ranking Meeting, contingency - TBD (in-person or online or hybrid)	HAP Subcommittee prepares draft recommendation for September FTC meeting.
Sept. 5	FTC meeting – TBD (in-person or online or hybrid)	FTC deliberates habitat and HAP recommendations
Oct. 3	FTC meeting – TBD (in-person or online or hybrid)	FTC finalizes funding determination
Nov. 7	FTC meeting- TBD (in-person or online or hybrid)	FTC finalizes funding determination (contingency)